
ID WBS Task Name Contact Resource
Initials

Duration

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 1 day

94 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 3 days

453 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days

377 6.4.5 Perform data migration to SAM storage AL D0 75 days

341 4.3.3.5 CAB web monitoring changes requested by MD,JS RDK FEF 20 days

242 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 2 days

42 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS 3 days

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

344 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 14 days

345 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 14 days

41 2.7.11 D0repro tools/Generalization changes: Production test GG MD 3 days

449 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days

405 7.12.9 D0 SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days

401 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK 2 days

402 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK 2 days

378 6.6 Write recommendations for productization of D0 Apps RDK RDK 4 days

407 7.12.6 D0 SamGrid Requests Evaluation: Revision (v1.0) RDK RDK 2 days

451 8.5.1 Project Close-out Meeting RDK RDK 1 day

452 8.5.2 Project Close-out Report RDK RDK 5 days

454 8.5.4 Archive project artifacts RDK RDK 1 day
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Mon 2/18/08 Wed 2/20/08

Wed 2/20/08 Thu 2/21/08

Tue 1/29/08 Fri 2/15/08

Tue 1/29/08 Fri 2/15/08

Mon 2/18/08 Wed 2/20/08

Tue 10/9/07 Fri 2/29/08

Wed 2/13/08 Thu 2/14/08

Fri 2/15/08 Mon 2/18/08

Fri 2/15/08 Mon 2/18/08

Tue 2/19/08 Fri 2/22/08

Mon 2/25/08 Tue 2/26/08

Mon 3/3/08 Mon 3/3/08

Tue 3/4/08 Mon 3/10/08

Fri 3/14/08 Fri 3/14/08

FEF
FEF

MD
MD

RDK
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Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08
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ASB Resolve how to add production paths in future: D0 Approval
ASB,RDK Operations Policies doc: Approve - CD, D0

ASB,RDK Project Close-out Report Approval: ABS, CD

Perform data migration to SAM storage

CAB web monitoring changes requested by MD,JS

Admins fix disk on test queue node (old samgrid)
JS D0repro tools/Generalization changes: MC Production test

JS Start Prod at Stage 2: Production-level re-test

Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)

JIM production release consistent with d0runjob v7-7-3 and higher
MD D0repro tools/Generalization changes: Production test

Execution Phase (Level of Effort >= 15%)

D0 SamGrid Requests Evaluation: Review version (v0.9)
RDK Create form to capture D0 App requirements, workflow, use patterns
RDK Create maintainable list of known portability issues for D0 Apps on Grid

RDK Write recommendations for productization of D0 Apps
RDK D0 SamGrid Requests Evaluation: Revision (v1.0)

RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Archive project artifacts

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08
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